
Project Status Report

Work Assignment Number: 47-5N60
Site Name: Suuget Area 1 & 2 Sites (TA)
E & E Job Number: ZK9000
Prepared by: C. Carlson. Site Manager
Date: April 20, 1998
Period: March 1. 1998 through March 28, 1998

Copies:
PM: Daniel Sewall. E & E - Chicago

Progress Made This Reporting Period

During this reporting period, E & E prepared and submitted a work assignment
completion report (WACR). In addition, project files were organized and submitted to the EPA
records center in accordance with the Work Assignment Closeout Notification (WACN).

In addition to the above, work performed during the reporting period included preparing
the previous month's status report.

Project Costs and LOE Hours

Expenditures for this reporting period included $3,623.75 and 17.0 LOE hours. Project
to date expenditures include $190.089.07 and 2,513.50 LOE hours. Table 1 provides a break-
down of the costs to date, estimated costs to complete and estimated variance on a task-specific
basis. Table 2 provides a task-specific status report on project hours and schedule. Summaries
of financial status and direct labor charges by P-grade are provided in Tables 3 and 4, respec-
tively. Table 5 provides a breakdown of labor hours expended by task for this reporting period.

Problem Areas and Recommended Solutions

Expenditures at project closeout are estimated at $202,661. This amount is $8.643
greater than the current budget.

Problems Resolved

None to report.

Deliverables Submitted

The project WACR was submitted on March 26.

Activities Planned for Next Reporting Period

None to report.
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Kev Personnel Changes

None to report.

Subcontracting

None to report.

Travel

None to report.

Laboratory Activities

None to report.
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TABLE 1

ECOLOGY AND HNVIRONMENT ARCS V CONTRACT 68-W8-0086
COST STATUS REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)

AS OF MARCH 28,1998
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TABLE 2

EC'OMMiV AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
PROJECT HOURS/SCIIEDU1£ STATUS

REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)s1
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AS OF MARCH 28, 1998
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TABLE 3

ECOLOGY fc ENVIRONMENT ARCS V CONTRACT 68-W8-0086
SUMMARY OF FINANCIAL STATUS REPORT

SAUOET ARKA 1 & 2 TECHNICAL ASSISTANCE
AS OF 28-HAR-98
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COMPUTER USAGE
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0.00
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0.00
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7215.76
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ECOLOGY fc ENVIRONKRirr ARCS V CONTRACT 6»-WI-00«6
SUMIMY Or DIMCT LABOR BV »-ORACE
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TOTAL
DOLLARS

REQ
HOURS

OT
HOURS

TOTAL
BOORS

TOTAL
DOLLARS

RM
BOORS

OT
HOURS

TOTAL
BOORS

TOTAL
DOLLARS

I
17.00

3.50

J513.50 170443.S7
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TABLE 5 HAS BEEN REDACTED AS IT CONTAINS

CONFIDENTIAL CONTRACTOR COSTS


